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CONFIDENTIAL 

2.1 ABSTRACT 

June, 1992 marked the thirtieth month of full-scale earthmoving activities. 
Installation of the terraces in the South Paguate area was initiated and proceeded as 
planned. The soil cover alon~ the west side of the Rio Moquino was completed and 
the scrapers returned to hauhng JP-PS-27 into the North Jackpile Pit. Trucks 
continued the protore haul from JP-PS-24 & 25 and the dozer fleet continued 
sloping the interior Jackpile dumps. All activity is now in the Jackpile side of the 
Project Site. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where 
work is being performed. 
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EXPLANATION 
NP North Paguate Area-North of Rio Paguate 

lJ est of Rio Moquino 
SP South Paguate Area-South of Rio Paguate 

HIJ Highwall 

PS Protore Stockpile 

DP Open Pit 

\JS lJaste Du1'1p - Shale 

IJD IJaste Du1'1p - Ore Associated 

liM lJaste Du1'1p - Mixed 

IJT IJaste Dul'lp - ires Herl'lanos 

cs Contal'lina ted Soil 

SS Surface Structure 

UG Underground Mine Related Structure 

SB Soil Borrow Area 

S\J Surface IJa ter 

DN Disturbed But Not ContaMinated 

UA Undisturbed Area 

--··-- Area Boundary 

_..__,.·'Rivers 

PROGRESS EXPLANATION 
@ 10%-50)( CoMpleted 

GJ 50%-90% CoMpleted 

@ Gr~ater Than 90% CoMpleted 

Scale: I' = 1000' 
500' 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 

DATE' 'W.O. I 
7-14-92 

D'Wu I 
PS-3 
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• 

2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Rec Technician Victor Sarracino briefing Councilman Ken 
Tiller during June 24. 1992 Project tour with POL youth group. 

FIGURE 2: POL youth group observing reclamation work in SP-OP-34 on 
June 24, 1992. 
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2.3 CONSTRUCTION PHOTOS cont'd 

• • -~;;-

FIGURE 3: Finished soil cover along west bank of Rio Moquino area. 

FIGURE 4: Drainage terrace installation on SP-PS-17 in South Paguate 
Pit OP-34. 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Scrapers hauling protore pile JP-PS-27 in Jackpile Pit. 

. ~~~ 

,:~ _:f:-:~~~-~-, 
--~ 

.-.. - -

·~.,- -;_.., 

FIGURE 6: Backfill progress in Jackpile Pit OP-41 (looking north). 
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2.4 MILESTONES 

• Soil cover was completed on the Rio Moquino benches; 

• Terracing of SP-WS-17 in the South Paguate 
Pit was initiated; 

• 2nd Lt. Governor Robert Thomas, Councilman Ken Tiller, 
and the POL youth group toured the Project site on June 24, 1992; 

• Dr. Nanjappa Ashwath of the Alligator Rivers Region Research 
Institute in the Northern Territories, Australia and Dianna Muller 
of Roy F. Weston Engineering toured the site on June 24, 1992; 

• The Annual Health & Safety Audit was performed by Jeff Slater of 
Roy F. Weston Engineering on June 4, 1992; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Continue 4th Year Planning process; 

2) Submit 2nd Quarter, PY-92 Financial Summary to BIA; 

3) Assist SIPI in Tree Nursery rehabilitation; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Complete approval of Work Package Closeouts 

2) Provide comments on Post-Reclamation Plan 

3.3 TECHNICAL/SUBCONTRACT SERVICES 

1) Submit annual Health Safety Audit-Weston Engineering, Inc. 

2) Submit water quality analyses 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (as necessary) 

2) Request Work Package Closeouts (as needed) 

3) Continue Terrace installations 

4) Develop cost estimate for Rio Moquino erosion protection; 
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4.1 FOUR (4) WEEKLOOKAHEAD 
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--------~------~---
July, 1992 Four Week Lookahead 
LCC, INc. 

Schedule Name 
Responsible 
As-of Date 7-Jul-92 9:00am Schedule File C:\TL3\JUL92LKK 

Task Name 

2E1J07-JPPS27 
2S2J01-dewater JKPL 
2T2S01-SP terraces 
2E1J03/04--Haul PS24 & 
2R1S01/02 reveg 
2E1J03-PS24 backfill 
2E2J28-W066 slopes 

92 
Jun Jul 

Resources Status 29 7 13 

c 

===== Summary Task • Milestone ===== (Started) ~~~ Conflict 

20 27 

Detail Task 
··- (Started) 

(Slack) ===--(Slack) ..... Resource delay 

Aug 
3 10 

Scale: 1 day per character --------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Scrapers will continue hauling protore from JP-PS-27 and dumping into the far 
north Jackpile Pit area. Trucks & loaders will continue hauling protore from JP-PS-
24 & 25 for the foreseeable future. Dozers will continue sloping work on the 
interior North Jackpile dumps. Dewatering continues for dust control. 
Revegetation work is suspended until the fall months. Terracing in the South 
Paguate area should be done in July. 
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5.1 TRACKING SUMMARY 

Billings from LCC, Inc. are current thru June 27, 1992. Errors in the previous 
Tracking Summaries (March-May, 1922) for the Equipment Credit were corrected 
and are included in this Report. 

CONFIDENTIAL POL-EPA01-001 0380 
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JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 

MOBILIZATION 

WBSIONO. 
MGMT CA SUMMAR'! 

1P1 

1P2 
1P 

1C1 

1C2 
103 

1C 
1 

CONSTCA SUMRY 
2L1 

2L2 

2L 
2M1 

2M2 
2M3 

2M 

2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 

2R2 
2R 

2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POLMANAGBMENTTASKTOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGBMENT TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CATOTAL 

LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CATOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $60,213.73 

$0 00 $1,042,765.06 $8.72 
$85,607.08 $1,177,720.92 $60,222.45 

$444,897.02 $302,825.07 $56,123.38 

$205,116.43 $0.00 $0.00 
$0.00 $0.00 $409,000.00 

$650,013.45 $302,825.07 $465,123.38 
$735,620.53 $1,480,545.99 $525,345.83 

$811,000.40 $0.00 ($5,744.08) 

$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 

$131,705.71 $129,867.63 $64,284.98 
$135,461.50 $54,635.05 $103,738.02 

$691,697.60 $200,048.96 $168,023.00 

$3,104,841.60 $1,757,541.35 $2,098,727.86 

$1,436,751.40 $1,811,803.92 $687,583.98 

$194.07 $3,432,344.30 $832,503.67 

$117,322.06 $240,979.58 $24,855.66 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $3,643,671.17 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $11,676.16 

$137,009.53 $22,829.59 $2,746.04 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $31,120.16 

$610,082.79 $1 09,235.93 $47,666.51 
$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $0.00 
$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $580,185.40 

- - - - - - - -

JUNE 1992 

TOTALPTO 

ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$280,776.67 $904,998.00 
$1,042,773.78 $1 ,006,614.00 
$1,323,550.45 $1,911,612.00 

$803,845.47 $1 ,205,821.1 0 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1,417,961.90 $3,905,840.00 
$2,741,512.35 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1,415,355.52 $1 ,696,400.00 
$440,076.57 $461,363.00 
$325,858.32 $551,873.00 
$293,834.57 $486,228.00 

$1,059,769.46 $1 ,499,464.00 
$6,961,110.81 $13,718,836.00 
$3,936,139.30 $7,564,988.00 
$4,265,042.04 $11 ,745,735.00 

$383,157.30 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 
$15,604,776.68 $33,749,928.00 

$14,753.31 $128,147.00 
$420,038.43 $416,990.00 

$162,585.16 $175,829.00 

$0.00 $0.00 
$169,608.33 $278,783.00 

$766.985.23 $999,749.00 
$443,322.95 $1,738,609.00 

$0.00 $0.00 

$443.322.95 $1,738,609.00 
$580,185.40 $900,905.00 

POL-EPA01-001 0381 



-- - -- - - - - - -- - - .. - - -
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $4,694,113.25 $19,870,395.24 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $525,345.83 $2,741,512.35 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $4,694,113.25 $19,870,395.24 $46,204,210.00 

GRANO TOTAL $7,979,925.82 $9,412,522.69 $5,219,459.08 $22,611,907.59 $52,021,662.00 

CONFIDENTIAL POL-EPA01-001 0382 
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PU92 

PY90&91 

INTERIM 
MOBILIZATION 

·.·· 
,. 

•,• .· .. 
wi3S.ID·NO •.. .'.:.:/'·:· 
MGMT .CA. SUMMAI'I 

1P1 
1P2 

1P · 
1C1 
1C2 
1C3 

1C 
1 

CONST cASUMRY. 
2L1 
2L2 

K ·. :·.:· 

2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 

2E4 

2E5 

2E6 

2E'· .. · -:.,.: 
251 

252 

253 

254 

255 
25,· 

2R1 
2A2 

2R·· 

- - - - - - .... - -
JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

: 

WORKPAC,JGS DE$CRIPTtON 

YTD YTDACTUAL· YTDACTVAL 
'. '•' ,' 

CASI-IFL.OW : AOTUAL.COST EQUIP CREDIT · 

POL MANAGEMENT CA TOTAL $60,213.73 $0.00 $60,213.73 
POL OTHER PROGRAMS CA TOTAL $8.72 $0.00 $8.72 

POL. MANAGEMENT TASK TOTAl $60,222.45 $0.00 $60,222.45 
CONSTRUCTION MANAGEMENTCA TOTAL $56,123.38 $0.00 $56,123.38 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-QP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 
CONSTRUCTION MANAGEMENT TASK TOTAl. $465,123,38 .$0,00 $485,123.38 

MANAGEMENT TOTAL $525,345.83 $0.00 $525,345.83 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

· LCCADMINISTRATIONTA5KTOTAL $102,258.~ ·~too $102,258.92 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $64,284.98 $1,515.51 $62,769.47 
LCC TRAINING CA TOTAL $103,738.02 $0.00 $103,738.02 

'• '• . MOBILIZATION TASK TOTAL $168,023.00 $1.515.51 $166,507 .<19 
BACKFILLING CA TOTAL $2,098,727.86 $432,525.92 $1,666,201.94 

DUMP SLOPING CA TOTAL $687,583.98 $115,008.54 $572,575.44 
COVER PLACEMENT CA TOTAL $832,503.67 $125,667.84 $706,835.83 

CONTAMINATED SOILCA TOTAL $24,855.66 $5,470.78 $19,384.88 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 
-:-;-: .. · .. .. · EARTHWORK TASK TOTAL $3,643.in'U7 . $678.,673.08 ' $2,964,998.{19 

UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 

PITWATERCATOTAL $11,676.16 $752.17 $10,923.99 

S5 DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 
SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $31,120.16 $671.67 $30,448.49 
. STHUCTUAESTASKTOTAL '$47,006.51 $1.774.45 ' ' $45,892.06 

SEEDING CASUBTOTAL $152,308.25 $941.44 $151,366.81 
IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAl. $1G2,308.25 $941.-44 $151.~.111 

CONFIDENTIAL 

- - - - .. - - -
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DETAIL FOR PY92 

JUNE 1992 

-· .- :.· '•, .. ' 
.,., ·--
.- - py~~ .-ACTUAL -·ACTUAL .. ..... __ 

WBSIDNO. WORK PACKAGE DESCRIPTION ·ACTUAL COST EQUIP CREDIT CASH FLOW 
2T/2S - TEARACING/SPE;CIAL. CASE;S $5$0,165.40 $Uij,$58,00 . -· . $H8,358,9Q 

2 CONSTRUCTION TOTAL $4,694,113.25 $801,263.38 $3,549,382.27 

JACKP!LE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $525,345.83 N/A $525,345.83 

2 CONSTRUCTION TOTAL $4,694,113.25 $801,263.38 $3,892,849.87 

. - · . 
: GRAND TOTAL $5,219,459.08 $801,263.38 - $4,418,195.70 

CONFIDENTIAL POL-EPA01-001 0384 
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DETAIL FOR PTD (Project-to-Date) 
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PY90 

PY91 &PY92 

INTERIM 

MOBILIZATION 

WBSIDNO •. 
MGMT CA SUMMARY 

1P1 

1P2 

1P 

1C1 

1C2 
1C3 

1C 

1 

CONSTCA SUMRY 

2L1 

2L2 

~L 

2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

252 

2S3 

2S4 

255 

2S 

2R1 
2R2 

2R 
2T&2CS 

- - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 
INTERIM CMC CA TOTAL 

CO-QP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - u. - - - - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAL COST PTD PTDACTUAL PTDAOTUAL REMAINING 
ESTIMATE ACTl)AL COST EQVIP CRt;:DIT CASH FLOW COST ESTIMATE 

$498,170.00 $280,776.67 $0.00 $280,776.67 $192,143.19 

$1,042,765.06 $1,042,765.06 $0.00 $1 ,042, 765.06 $0.00 

$1,540,935.06 $1,323,541.73 $0.00 $1,323,54t.7-3 $192,14-3,19 

$1,027,681.10 $803,845.47 $0.00 $803,845.47 $223,835.63 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 

$4,027,700.00 $1,417,961.90 $0.00 $1,417.961.90 $2,614,835.63 

$5,568,635.06 $2,741,503.63 $0.00 $2,741 ,503.63 $2,806,978.82 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 

$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1,528,400.00 $1 ,415,355.52 $0.00 $1,415,355.52 $84,044.88 

$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 

$650,315.00 $325,858.32 $7,170.42 $318,687.90 $338,249.39 

$361,628.00 $293,834.57 $3,635.60 $290,198.97 ($13,738.02) 

$1,456,660.00 $1,059,769.46 $10,856.54 $1,048,912.92 $324,511.37 

$14,956,753.57 $6,961,110.81 $1,355,646.51 $5,605,464.30 $8,042,530.76 

$9,028,054.96 $3,936,139.30 $753,229.54 $3,182,909.76 $5,091,915.66 

$6,804,773.13 $4,265,042.04 $881,272.60 $3,383,769.44 $2,539,731.09 

$432,039.00 $381,212.55 $79,717.70 $301,494.85 $50,826.45 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$0.00 $0.00 $0.00 $0.00 $0.00 

$31,515,365.66 $15,602,831.93 $3,070,056.49 $12,532,775.44 $15,959,421.73 

$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$598,394.00 $420,038.43 $97,948.47 $322,089.96 $178,355.57 

$175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,24-3.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $169,608.33 $3,046.08 $166,562.25 $23,572.67 

$1,056.197.00 $766,985.23 $107,861.93 $659,123.30 $289,211.77 

$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 

$0.00 $0.00 $0.00 $0.00 $0.00 

$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 

$900,905.00 $580,185.40 $118,358.90 $461,826.50 $253,794.35 

JUNE, 1992 

%OF REPORTED ESTIMATED 

ESTIMATE OJb VARIANCE 
SPt;:NT COMPLETE AT COMPLETION 

560AJ 77% $131,927.68 

100% 100% $0.00 
sao~· 94_"1t $131,927.68 
780~ 73% ($66,525.80) 

103% 103°~ $0.00 

15°..t 14% ($1 09,000.00) 

35% 34% ($175,525.80) 

49% 49% ($43,598.12) 

99% 100% $0.00 

85°Al 85% $289.02 

93% 100% $289.0:! 

99% 990AJ $0.00 

50% 8~ $283,442.93 
81 o,u 74% ($30,625.60) 
73VJt 87% . $252,817.33 

47°Al 49°Al $3,429,302.97 

44% 46% $2,136,406.85 

63°Al 68% $1,848,283.29 

88°Al 71_"1tl $5,290.30 

20% 66_"111 $204,616.91 

0% 0% $0.00 
soo,u 520AJ $7,623,900.32 

17% 41% $53,274.54 

70% 83% $210,778.05 
920AJ 81% ($15,734.60) 

oo..t 0% $0.00 

8Mt 71°..t ($39,885.86) 
730~ 78% $208 ,432.13 
530Jt 74% $241 ,864.04 

oo..t 0% $0.00 
530/t 0% $241,864.04 

66% $197,901.77 

POL-EPA01-001 0386 
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2 

2 

WORK PACKAGE DESCRIPTION . · 
TOTAL COST 

ESTIMATE 
CONSTRUCTION TOTAL $37,294,159.66 

..- JACKPILEPROJECTSUMMARY .. 

DETAIL FOR PTD 

PTD ACTUAL· ACTUAL 
ACTUAL COST EQUIP CREDIT CASH FLOW 
$19,868,450.49 $3,308,201.18 $16,560,249.31 

JUNE,1992 
. %OF REPORTED ESTIMAtED 

REMAINING ESTIMATE % VARIANCE 
COST ESTtMATE SPENT COMPLETE AT COMPLEtiON 

$17,304,393.15 53% 58% $8,525,204.61 

MANAGEMENTTOTAL $5,568,635.06 $2,741,503.63 N/A $2,741,503.63 $2,806,978.82 490A 49o,t ($43,598.12) 
CONSTRUCTION TOTAL $37,294,159.68 $19,868,450.49 $3,308,201.18 $16,580,249.31 $17,304,393.15 58o,t $8,525,204.61 

GRAND TOTAL $42,862,194.1~ $22,609,954.12 $3,308,201.18 $19,301.752.94 $20,111,371.91 53% . . . 56% $8,481,006.49 

CONFIDENTIAL POL-EPA01-001 0387 



- - - - - - - - •• - - - - - - - - - -
DETAIL FOR PTD 

JUNE,1992 

,·;: %OF REPORTED ESTIMATED 
., 

TOTAL COST PTD . ACTUAL· ACTUAL REMAINING ESTIMATE % .VARIANCE 
'' 

WBSIDNO. 
''• 

WORK PACKAGE DESCRIPTION ·ESTIMATE ACTUAL CoST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT. COMPLETE AT COMPLETION 

fOLMGMT. 

1 P1 L01 PROJECT MANAGEMENT- PYOO $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770ft. 100% $0.00 

1 P1 LOlA PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 700ft. 1000Jf. $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $60,213.73 $0.00 $60,213.73 $132,958.27 310ft. 500ft. $72,744.54 

1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 o_OJt. OOJf. $0.00 

1 P1 L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJf. $0.00 

1P1 I POLMANAGEMENTCATOTAL l $498,170.00 II $280,776.671 $o.oo 1 $280,776.67 II $192,143.191 77~ $131,927.68 1 

AJE··.· 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 100°Al $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100% 100% $0.00 
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100°AJ $0.00 

·ENGINEERINGCA TOTAL I $1,042,765.06 II $1,042,765.061 $o.oo 1 $1 ,Q42,765.o6 II $o.oo I 1 oooitj 1oo•itj $0.oo 1 

I1P. I POLMANAGEMENTTASKTOTAL j $1,540,935.0611 $1,323,541.731 $0.oo I $1,323.541.73 II $192,143.191 94~ $131,927.68 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PYOO & PY9 $638,882.00 $581.416.36 $0.00 $581,416.36 $57,465.64 91% 1000Jf. $0.00 

1C1L01B ENGINEERING SERVICE5-PY92 $62,762.00 $13,892.28 $0.00 $13,892.28 $48,869.72 5% 200Jf. ($6,699.40) 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $42,231.10 $0.00 $42,231.10 $66,866.90 25_% 25% ($59,826.40) 
1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77% 100% $0.00 

1C11. CONSTAUCTIONMANAGEMENTCATOTALI $1,027,681.10 II $803,845.471 $o.oo 1 $803,845.47 II $223,835.63 1 78%1 ($66,525.80) 1 

tNTERIMCMO 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100ltt 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1000Jf. 1000Jb $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107•-t 100% $0.00 

1C2j INTERIM CMCCA TOTAL l $200,018.90 II $205,116.431 $o.oo 1 $205,116.43 II $o.oo I 103"1 $o.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 o_OJt. 0% $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 OOJf. 0% $0.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($1 09,000.00) 100°-t 100% ($1 09,000.00) 

1C3 ()..()PAGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14°Al ($1o9.ooo.oo) 1 

ICONFIDENTIALRUCTIONMANAGEMENTTASKTOTAL I $4,027,700.00 II $1,•17,961.90 I $o.oo 1 $1,417.961.90 11 $2,614,835.6<POL-EPA01-001 0388~5.8o>l 



-- - - - - - - ~---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WBSIDNO. WORI( PACKAGE DESCRIPTION ·ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

MANAGI::MENHOT ALl $5,568,635.06 II $2,741,503.63/ so.oo I $2,741,503.63 I I· $2,806,978.82 1 

LCCAOMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $810,30o.oo II $811.ooo.4o 1 $0.oo I $811.ooo.4o II $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $0.oo II ($5,744.08)1 $o.oo 1 ($5,744.08) 11 $5,744.08 1 

2u I .LCCCOSTSCA TOTAL I $810,300.00 II $805,256.321 $0.oo I $805,256.32 II $5,744.081 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PYOO, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 
2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 

LCCSTART-UPCOSTSCATOTAll $718,100.00 II $610,099.20 I $0.oo 1 $61o,o99.2o II $78,30o.8o 1 

lCC ADMINISTRATK>N TASK TOTAL I $1,528,400.00 II $1,415,355.521 $o.oo 1 $1 ,415,355.52 II $84,044.88 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 

2M1 I MOBILIZATION CA TOTAL l $444,617.00 II $440,076.57 I $50.52 1 $440,026.05 II so.oo I 

LAND SURVEY: 
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 
2M2J01 LAND SURVEY JP AREA $266,165.00 $64,284.98 $1,515.51 $62,769.47 $201,880.02 

LAND SURVEYCATOTAL I $650,315.00 II $325,858.321 $7,170.421 $318,687.90 II $338,249.39 1 

TRAINING· 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271 ,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $103,738.02 $0.00 $103,738.02 ($13,738.02) 

2M3 I . LCCTRAINING CA TOTAL I $361 ,628.oo 11 $293,834.57 1 $3,635.60 1 $290,198.97 11 ($13,738.02) 1 

!2M MOBILIZATION TASK TOTAL j s1.456,560.oo II $1,059.769.46 1 $1o.s56.54 1 $1,048,912.92 ll $324,511.37 1 

BACKFILLING · 
?1':1 "'n. rl"'\uo•_ETE 1990 (NP HAUL ROADS) 

CONFIDENTIAL 
$60,352.00 c,87,120.86 $12,184.44 $74,936.42 

- - - -
JUNE 1992 

%OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

49°~ ($43.598.12) 1 

10~ 100%j $0.00 J 
oohj O%j N/A I 

100"4 so.oo I 
750,{ 100o,t $0.00 
810,{ 100% $0.00 

82o,t 82% $289.02 
1000A 100% $0.00 

85~ $289.021 

$289.021 

0% Oo,t $0.00 

97°Al 100o,t $0.00 
109% 1000A $0.00 

117°Al 100o,t $0.00 
99% 100o,t $0.00 
51% 100% $0.00 

$o.oo 1 

112°Al 1000A $0.00 

49% 100o,t $131 ,404.24 
24% 55 1M $152,038.69 

870A $283,442.93 1 

ODAJ 0% $0.00 

70% 100% $0.00 

115% 860,{, ($30,625.60) 

810~ 74~ ($30,625.60) 1 

73~ 870A s2s2,s11.33 1 



- - - - - - - - .... - - - - - - - - - -
DETAIL FOR PTD 

JUNE 1992 
%OF REPORTED ESTIMATEO 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-P5-17 $1,838,682.00 $1,319.438.94 $288,214.26 $1,031,224.68 $519,243.06 72°A 100% $319,161.32 
2E1N03 COMPLETED 1990 (NP-P5-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 800,i: 1000,t $204,800.00 
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64% 1000,t $120,000.00 
2E1N05 COMPLETED 1990 (NP-P5-15) $408,830.00 $276.495.74 $33,927.65 $242,568.09 $132,334.26 680,t 1 000Ji: $105,600.00 
2E1N06 COMPLETED 1990 (NP-P5-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 820,t 1000,i) $0.00 
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037.412.98 $365,346.43 n% 100% $291,200.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $73,464.90 $9,653.05 $63,811.85 $28,602.10 72_% 100~ $10,191.15 
2E1 N11 COMPLETE 1990 (NP-P5-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1.403.64) 1010,t 1000,t ($14.403.50) 
2E1N12 COMPLETE 1990 (NP-W5-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 330,t 1 OOO,t $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,737,207.30 $868,913.64 $3,868,293.66 $1,571,018.70 75% 75°tt $1,122,040.87 
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47o,t 850,t $23.472.71 
2E1S02 HAUL SP-PS-Q2 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97.409.07 $0.00 100% 100% ($2,647.08) 
2E1S03 SP-PS-Q2 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1000,{) 100% $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100% 960,{) $20,825.63 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $1o8.n2.oo $118,105.53 $22.480.01 $95,625.52 ($9,333.53) 109% 90% $2.521.42 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 00,{) $0.00 
2E1J03 HAUL JP-P5-24 TO JP-OP-41 $590,558.00 $319,199.04 $74,634.26 $244,564.78 $271,358.96 540,t 83°A $295,901.64 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $307,027.82 $72,881.10 $234,146.72 $1,787,580.18 15°A 25°A: $1,158,021.12 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518.425.00 $390,550.09 $87,169.06 $303,381.03 $127,874.91 75o,t 1000fi $215,043.97 
2E1J06 HAUL JP-W0-1 0 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1330,{ 1000,{ ($2.444.26) 
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $112.475.29 $24,017.46 $88,457.83 $156,039.71 420,t 43°A: $62,799.12 
2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $248,858.63 $56,945.49 $191,913.14 $236,889.37 510,{ 770,{ $236,510.16 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 00,{ OOJi: $0.00 
2E1J10 HAUL JP-WS-Q8 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 Oo,t OO,t $0.00 
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t Oo,t $0.00 

2E1J12 HAULJP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 Oo,t 00,{ $0.00 
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 $300,381.15 $242,159.42 62% 95°Al $318,083.32 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 sn.571.oo $0.00 $0.00 $0.00 $77,571.00 0_% 0~ $0.00 
2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT $12.110.58 $12,110.58 $2,293.09 $9,817.49 $0.00 100% 0% $0.00 

JP BACKFILLING SUBTOTAL $8.440,324.58 $2,015,109.77 $458,228.85 $1,556,880.92 $6,425,214.81 24% 0% $2,286,436.48 

2E1 I BACKFILLING CA TOTAL I $14,956,753.57 II $6,961,110.81 I $1,355,646.51 I $5,605,464.30 II $8,042,530.76 I 490/tl $3,429.302.97 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $313,472.00 $14,542.40 $411.61 $14,130.79 $298,929.60 5% 9QO,t $297,n1.12 

2E2N02 CUT SLOPES NP-W0....02(BENEATH NP-P5-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 1000,{ ($35,289.59) 

2E2N03 CUT NP-W5-o3 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% lQOOJt $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0....04) $24,959.00 $20,111.21 $3.406.72 $16,704.49 $4,847.79 81 OAJ 1000,{ $0.00 
2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494 43 $41.68 $452.75 $23,246.57 100% 1000,{) $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 00,{) OOAJ $0.00 
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114% 100% ($2,432.12) 

CONFIDENTIAL POL-EPA01-001 0390 



- - - - - - - - - - - - - - - - - -
DETAIL FOR PTD 

JUNE 1992 

%OF" REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77'¥. 100°h $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70'¥. 100% $59,183.14 
1P1L018 PROJECT MANAGEMENT- PY92 $193,172.00 $60,213.73 $0.00 $60,213.73 $132,958.27 3m so% $72,744.54 
1 P1 L01C $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
1P1L010 $0.00 $0.00 $0.00 $0.00 $0.00 o% 0% $0.00 

1P1 I POLMANAGEMENTCA TOTAL I $498,170.00 II $280,776.671 $o.oo 1 $280,776.67/1 $192,143.19 I $131,927.68 1 

AIS 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100°h 100% $0.00 
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100% 100% $0.00 
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

ENGINEERING CA T()TAL I $1,042,765.06 II $1,042,765.06 I $o.oo 1 $1.042.765.06 II $0.oo 1 1000/!i 1000/!i $0.oo 1 

POL MANAGEMENT TASK TOTAL I $1,540,935.0611 $1,323,541.731 $0.oo 1 $1.323,541.7311 $192,143.191 $131,927.68 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581 ,416.36 $57,465.64 9-iOA 1000,t $0.00 

1C1L018 ENGINEERING SERVICE$-PY92 $62,762.00 $13,892.28 $0.00 $13,892.28 $48,869.72 5°A 20% ($6,699.40) 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $42,231.10 $0.00 $42,231.10 $66,866.90 250A 25o;i ($59,826.40) 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77DA 1000Ji $0.00 

1C1 I CONSTRUCTION MANAGEMENTCA TOTAL I $1,027,681.10 II $803,845.471 $0.oo 1 $803,845.47 II $223,835.63 1 73%/ ($66,525.80) 1 

tNTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 1000A 100% $0.00 
1C2L02 COMPLETE 1989(CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100'¥. 1000A $0.00 
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

1C21 INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I $o.oo 1 $205,116.4311 $o.oo I 1030/!i 103~ $0.oo 1 

CQNTlNGENCY 
1C3L01 MITIGATION PER CO-QP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 o% 0% $0.00 1 
1C3L02 REVEGETATION PER CO-QP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.oo 1 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 1000Jil 1000A: ($109,000.00) 

1C3 O..OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14% ($1 09,000.00)1 

[CONFIDENTIALAUCTIONMANAGEMENTTASKTOTAL I $4,027,700.00 II $1,4 7,961.90 I $o.oo 1 $1,417,961 9o II $2.614,83563POL-EPA01-001 0391s.8oJI 
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MANAGEMENTTOTALJ $5,568,635.0611 $2,741,503.63J so.oo 1 $2,741,503.63!1 $2,806,978.s21 49~ ($43,ses.12) 1 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo 1 L $811,ooo.40 1 so.oo 1 $811,ooo.4o II so.oo 1 1000~ 100%j so.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $0.00 11. ($5,744.08)1 so.oo 1 ($5, 744.08) II $5,744.08 1 00~ O%j N/A I 

2l1 I LCC COSTS CA TOTAl.! $810,300.00 II $805,256.32 I so.oo 1 $805,256.32 II s5.744.o8 1 100~ so.oo 1 

2l2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 750AJ 100% $0.00 
2l2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81% 100% $0.00 
2l2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 82°Al 82% $289.02 
2l2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 1000.-iJ 100% $0.00 

LCCSTART-UPCOSTSCATOTAL I $718,100.00 II $610,099.20 I $0.oo I $61 o.o99.2o II s7s.30o.8o 1 85~ 85~ $289.021 

LCC ADMINISTRATION TAsK 'TOTAL l $1 ,528,400.00 II $1 ,415,355.52 I so.oo 1 s1 .415,355.52 II $84,044.88 1 $289.02 1 

MOBILIZATION 
2M1 L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100% $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100% $0.00 
2M1L07 COMPLETE 1990 (RECONDJTJONJNG) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°-t 100% $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 100% $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% 100% $0.00 

2M1 I MOBILIZATION CA TOTAL l $444,617.00 II $440,076.571 $50.52 1 $44o,o26.o5 II so.oo 1 so.oo I 
t.AND SURvt=Y 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 100% $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49°Al 100% $131 ,404.24 
2M2J01 LAND SURVEY JP AREA $266,165.00 $64,284.98 $1,515.51 $62,769.47 $201,880.02 24% 55% $152,038.69 

LAND SURVEY CA TOTAL I $650,315.00 II $325,858.32 I $7.170.421 $318,687.90 II $338.249.39 1 87~ $283,442.93 1 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2M3L02,02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70% 10~% $0.00 
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $103,738.02 $0.00 $103,738.02 ($13,738.02) 115°Al 86% ($30,625.60) 

2M3 I LeG TRAINING CA 'TOTAL I $361 ,628.oo 11 $293,834.57 1 $3,635.60 1 $290,198.9711 ($13,738.02) 1 810~ 74~ ($30,625.60) 1 

12M I MOBILIZATION TASK TOTAL I s1.456,560.oo II $1 ,059,769.46 l s1o,s56.54 1 $1,048,912.9211 $324,511.37 1 73~ 87%1 $252,817.331 

CONFIDENTIAL POL-EPA01-001 0392 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESIIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-P5-17 $1,838,682.00 $1,319,438.94 $288,214.26 $1 ,031,224.68 $519,243.06 72°/b 100'M: $319,161.32 
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 800JIJ 100°-t $204,800.00 
2E1N04 COMPLETED 1990 (NP-P5-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64% 100'M: $120,000.00 
2E1N05 COMPLETED 1990 (NP-P5-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 680A: 100% $105,600.00 

2E1N06 COMPLETED 1990 (NP-P$-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82°A 100% $0.00 

2E1N07 COMPLETE 1990 (SP-P5-01) $1,616,723.00 $1 ,251 ,376.57 $213,963.59 $1 ,037,412.98 $365,346.43 77°A 100% $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OO,t $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $73,464.90 $9,653.05 $63,811.85 $28,602.10 72°.-t 1000.-t $10,191.15 
2E1Nft COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 1010,{, 100°-t ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-W5-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 1 OOO,t $100,076.32 

NPBACKFILLING SUBTOTAL $6,308,226.00 $4,737,207.30 $868,913.64 $3,868,293.66 $1 ,571,018.70 75°.-t 75% $1 '122,040.87 
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47°.-t 85~,{, $23,472.71 

2E1S02 HAUL SP-P5-02 TO SP-QP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100_'M: 100% ($2,647.08) 
2E1S03 SP-P5-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1000,t 100% $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100'M: 960,{, $20,825.63 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9,333.53) 1 090/b 90_'* $2,521.42 
2E1J02 HAUL JP-PS-23 TO JP-QP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 00,{, O'M: $0.00 
2E1J03 HAUL JP-PS-24 TO JP-QP-41 $590,558.00 $319,199.04 $74,634.26 $244,564.78 $271 ,358.96 540,{, 83'M: $295,901.64 
2E1J04 HAUL JP-P5-25 TO JP-QP-41 $2,094,608.00 $307,027.82 $72,881.10 $234,146.72 $1,787,580.18 15°,{, 25°A: $1,158,021.12 
2E1J05 HAUL JP-P5-26 TO JP-QP-41 $518,425.00 $390,550.09 $87,169.06 $303,381.03 $127,874.91 75% 100°.-t $215,043 97 
2E1J06 HAUL JP-W0-10 TO JP-QP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133°,{, 100°-t ($2,444.26) 

2E1J07 HAUL JP-P5-27 TO JP-QP-41 $268,515.00 $112,475.29 $24,017.46 $88,457.83 $156,039.71 42°/b 430A: $62,799.12 

2E1J08 HAUL JP-WO-o7 TO JP-QP-41 $485,748.00 $248,858.63 $56,945.49 $191,913.14 $236,889.37 51 OJIJ 77fl,t $236,510.16 

2E1J09 HAUL JP-W0-12 TO JP-QP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041 '178.00 0% OOJt $0.00 
2E1J10 HAUL JP-W5-08 TO JP-QP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% OOJt $0.00 

2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 $0.00 $0.00 $0.00 $0.00 OOJIJ Oo,t $0.00 

2E1J12 HAUL JP-W0-71 TO JP-oP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 OOJIJ O"A $0.00 

2E1J13 HAUL JP-WO-Q3 TO JP-QP-41 $634,274.00 $392,114.58 $91,733.43 $300,381.15 $242,159.42 62% 95'M: $318,083.32 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-QP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 0% 0% $0.00 

2E1J15 JACKPILE HAUL ROAD5-FORCE ACCOUNT $12,110.58 $12,110.58 $2,293.09 $9,817.49 $0.00 1000AJ O"A $0.00 

JP BACKFILLING SUBTOTAL $8,440,324.58 $2,015,109.77 $458,228.85 $1,556,880.92 $6,425,214.81 24% OO,t $2,286,436.48 

2E1 I BACKFILLING CA TOTAL l $14,956,753.57 II $6,961 '110.81 I $1,355,646.51 I $5,605,464.30 II $8,042,530.76 I 49°1 $3,429,302.97 1 

DUMP SlOPING 

2E2N01 CUT BENCH NP-WO-Q1 $313,472.00 $14,542.40 $411.61 $14,130.79 $298,929.60 50AJ 90~.-t $297,771.12 

2E2N02 CUT SLOPES NP-WO-Q2(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 ]30AJ 100'M: ($35,289 59) 

2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 810JIJ 1000,t $1,829.25 

2E2N04 COMPLETE 1990 (NP-WO-D4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81 O,t 10001\ $0.00 

2E2N05 CUT NP-WO-Q6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1000,t 100°1\ $13,363 25 

2E2N06 CUT NP-WT -Q9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 001\ $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1 ,956.97) 114°.-t 100o,t ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68"A 100°1\ $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65°1\ 100'M: $0.00 

NPDUMPSLOPING SUBTOTAL $466,411.49 $11'5,253. 71 $13,822.40 $102,431.31 $350,157.78 ?t;O~ t;t;Q~ "'" 0 " 701.61 

~CONFIDENTIAL:rED 1990 (sP-wo-13NWo-1oJ $156,202.00 $! ~.795.69 $6,964 98 $87.830.71 $61.406.31 POL-EPA01-001 0393~ -
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0.00 
2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104°Al 1000Jt ($11 ,628.11) 
2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 720A: 1000AJ $0.00 
2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1000Jt 1000AJ $12,376.93 
2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 860A 1000AJ $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 710A: 1000AJ $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000Jt 100% $44,656.48 
2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69°A: 1000AJ $0.00 
2E2810 DELETED 1990 (SP-WS-()8) $0.00 $0.00 $0.00 $0.00 $0.00 OQ,t OD,i $0.00 
2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83°Al 100'M: $0.00 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 870.AJ 1000Jt $0.00 
2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OO,t $0.00 
2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144°Al 100% ($9,949.68) 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21.285.94 $10,429.56 70°Al 1000,t, $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 1000AJ ($25,721.90) 
2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 IOODAJ 100DA: $9,040.04 
2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3, 186.65) 1060Jb 1 00°Al $8,588.42 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100°A: $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2.464.943.40 $497,828.88 $1 ,967' 114.52 $105,471.07 960AJ 81"A: $155,362.18 
2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 2~D,t> 320A: $406,465.34 
2E2J02 CUT JP-WT -16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% O"A: $0.00 
2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $294,869.50 $54,648.34 $240,221.16 $1,944,522.50 13°Al 150A: $637,917.60 
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 oo,t OOAJ $0.00 
2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $191.42 $0.00 $191.42 $10,968.58 20A: OOAJ $0.00 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOAJ $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOAJ $0.00 
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOAJ $0.00 
2E2J09 DELETED 1990 (JP-WT -02AI028/02C) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOAJ $0.00 
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OO,t, $0.00 
2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OO.AJ OOJb $0.00 
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $563.75 $20.99 $542.76 $106,944.25 1'M: 0% $0.00 
2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 480,t 95% $206,214.51 
2E2J15 CUT JP-WS-15AI15B SLOPES $157,141.00 $76,151.37 $8,560.86 $67,590.51 $80,989.63 48°A: 100D,t> $41,870.49 
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOJt $0.00 
2E2J17 CUT JP-WS-16AI16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lf $0.00 
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OOAJ Oo,t $0.00 
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0.00 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41°,\) 100~ $4,785.75 
2E2J21 CUT JP-WS-19A SLOPES $64.551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84°Al 950,t $17,712.18 
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371 .41 $153.548.97 61 O,t 76°Al $132,114.41 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $10.035.13 $46,093.33 $202,074.54 22°AJ 100% $212,109.67 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 oo,t, QO,t $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $317.96 $11.46 $306.50 $42,914.04 1% OO,t $0.00 

ONFI DENTIALT JP-W0-18/66B SLOPES $100,412.00 $44,369.93 $8.070.04 $36.299 89 s~~:~:POL-EPA01-001 0394'0~~:~~ 
, ~- _ --c:~-~--------1. -:_ -_I_~_~_:~9-=-1~/~~~-S!:9PES $179,307.00 $160 00 $5.58 $154.42 c 
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2E2J29 DELETED 1990 (JP-WO-<l3A) $0.00 $0.00 $0.00 $0.00 $0.00 0% ODAJ $0.00 

2E2J30 DELETED 1990 (JP-WO-<l3B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J31 CUT SLOPES JP-W0-<>4 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 OIH ODA $0.00 

2E2J32 CUT SLOPES JP-W0-<>48 $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% OOJt $0.00 

2E2J33 DELETED 1990 (JP-WO-<l5A) $0.00 $0.00 $0.00 $0.00 $0.00 OOA: OOA: $0.00 

2E2J34 DELETED 1990 (JP-WO-<l5B) $0.00 $0.00 $0.00 $0.00 $0.00 0% ODA: $0.00 

JP DUMP SLOPING SUBTOTAL $5,991,229.00 $1,354,942.19 $241,578.26 $1 ,113,363.93 $4,636,286.81 23% 26<\-t $1,700,261.06 

2E2) DUMPSLOPINGCATOTALJ $9,028,054.961! $3,936,139.30 j $753,229.54 j $3,182,909.76IJ $5,091,915.661 $2,136,406.851 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $77,922.00 $89,573.66 $17,867.21 $71,706.45 ($11,651.66) 115% 1000A: $6,215.55 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102<\-t 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24,908.93) 149% 72•A: ($32,327.90) 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66<\-t 0% $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-DB $248,424.00 $194.07 $0.00 $194.07 $246,229.93 0<\-t 0<\-t $0.00 

2E3N06 HAUL SOIL FROM NP-SB-81 TO NP-09 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100% 100% $9,596.55 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $149,246.00 $127,832.06 $27,960.48 $99,871.58 $21,413.94 86% 100% $4,711.42 

2E3N08 HAUL SOIL FROM SP-ON-61 TO NP-01 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 1000AJ ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-05 $232,064.00 $168,760.45 $34,067.07 $134,693.38 $63,303.55 73•,t 100~ $27,923.62 

2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701.73 66% 57°A: $16,666.12 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $18,343.26 $3,892.51 $14,450.75 $95,263.74 f6•Jt fO'lt ($30,900.5()] 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57D,t 100D,t $39,261.10 

2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100% $11,382.07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $107,923.15 $23,191.46 $84,731.69 $28,576.85 79•A 100<\-t $51,768.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 39•A 95D,t $35,010.35 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105•,-t 95°A $10,428.63 

2E3N18 HAUL SHALE FROM NP-WS-<>3 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92% 100°A: $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-<!3 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 950AJ 100~ $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.oo $0.oo $o.oo $o.oo $0.oo o•-t o•A: $0.oo 

2E3N21 HAUL SHALE FROM NP-WS-<>3 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0<\-t ODAJ $0.00 

NP COVER PLACEMENT SUBTOTAL $2,234,169.13 $1,655,037.79 $335,203.20 $1,319,834.59 $579,131.34 74<\-t 73°A $163,780.59 

2E3S01 SOIL BORROW SP-0P-35(SP-D1)FROM SP-SB $176,082.00 $69,362.82 $6,741.69 $62,621.13 $106,719.18 39DA 100<\-t $61,375.87 

2E3S02 SOIL BORROW SP-W8-17(SP-D2)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109% 100°/( $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,289.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31~ 1000A $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100% $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476 24 $34,380.17 $89,597.59 33% 100°Al $99,073.83 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48% 100% $101,391.72 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 1000AJ $100,808.74 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $384,759.91 $81,966.27 $302,793.64 $40,771.09 90% 100% $122,737.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $339,735.22 $80,229.00 $259,506.22 $107,072.78 76% 100DA: $187,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 {$30,999.02) 115°A: 100DAJ $25,195.85 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26% 100°h $218,179.69 
----·- -~·,L BORROW (SP-D1 B) FROM SP-SB-50 $262,362.00 $179,815.25 $25,778.20 $154,037.05 $82,54f' 7 " AOO<. •nne<. '""''il,324.95 

CONEJP~~_NTIAL~LEB_o'3_~o~JSJ>:~_3,6,lFROM_~!'=~~---'$._2~e-'-.3_7o_.o_o...u..._.-'-=$=2-=-'3.=97::-:-3.'"="73:-t---'-::$-:'-4.e=oc::-3-=-=27::-+---'-=s::-c19::-'-.3::::7:-::-o-:-:4s~---'-=$-=-'2.3::-:cc9fpQL-EPA01-0010395s.999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 OIM OIM $0.00 

2E3S16 SHALE BORROW SP-P5-01 FROM SP-W5-07 $83,484.00 $60,808.25 $11 '198.25 $49,610.00 $22,675.75 731M 1001M $27,236.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82°A 1000,{ $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-{)7 TO SP-{)4 $190,818.00 $172,825.44 $21,841.37 $150,984.07 $17,992.56 911M 100'M $39,833.93 

2E3S19 HAUL SHALE FROM SP-W5-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 2051M 1001M ($10,300.57) 

2E3S20 HAUL SHALE FROM SP-W5-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233DA: 1001M ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-W5-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151 Oft: 1001M $3,996.88 
SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,598,700.35 $544,422.59 $2,054,277.76 $1,304,861.65 670,{ 9QO,{ $1 ,676,350.24 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $3,240.59 $71.04 $3,169.55 $405,463.41 10,{ O!M $0.00 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 oG,t OG,i $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 OOft: OIM $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 ODA: OIM $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 00,{ $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 ODA: OOJt $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0~ $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ ODA: $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 0% $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 00,{ $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 oci.t 0% $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 0% $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 00,{ OIM $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 550,{ 1000,{ $8,152.46 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOft: O"A $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 00,{ O"A $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 oo,t O"A $0.00 
2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ OOA $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 QO,{ O"A $0.00 
2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0~ $0.00 
2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t O"A $0.00 
2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ O"A $0.00 

2E3J24 HAUL SHALE FROM JP-WT -{)2 TO DBA $0.00 $0.00 $0.00 $0.00 $0.00 00,{ O"A $0.00 

2E3J25 DELETED 1990 (JP-WT-{)2) $0.00 $0.00 $0.00 $0.00 $0.00 00,{ O"A $0.00 

2E3J26 DELETED 1990 (JP-WT -{)2) $0.00 $0.00 $0.00 $0.00 $0.00 oo;t O"A $0.00 

2E3J27 DELETED 1990 (JP-WT -{)2) $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t O"A $0.00 
2E3J28 HAUL SHALE FROM JP-WT -{)2 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ O"A $0.00 
2E3J29 HAUL SHALE FROM JP-WT -{)2 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 OOft: 0% $0.00 

JP COVER PLACEMENT SUBTOTAL $667,042.00 $11,303.90 $1,646.81 $9,657.09 $655,738.10 20ft: 1% $8,152.46 

COVER PLACEMENTCA TOTAL l $6,804,773.13 II $4,265,042.04 I $881,272.60 I $3,383,769.44 II $2,539,731.09 I 680~ $1.848.283.29 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 I 84%1 90% $21,273.69 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 s11a.a3 I 100%1 1000tiJ $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.281 1oo%r 100% $10,367.42 

c ONFIDENTIAL NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209 89 s16·888POL-EPA01-001 0396!·094·28 

~~~t:.::~.?l I t-M SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102 58 $39,2~ /Ou"'j ouu"'' \'I> 1>1,764.22) 
-----~------- ~- ------·---
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0°A 0% $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOAJ $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E4S07 COMPLETED 1990 (SP-CS-e2/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83) 2020Jt 100% ($8,934.1 0) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 84°Al 50% ($28,698.33) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($1 0,488.16) 1250Jt 85% ($12,756.87) 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $11 '115.00 $0.00 $0.00 $0.00 $11 '115.00 OOAJ 0~ $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 20°AJ 50% $4,651.22 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.46 $6,115.18 $47,959.28 $6,395.54 89°AJ 70% ($8, 1 05.65) 

2E41 CONTAMINATED SOILCA TOTAL I $432,039.00 II $381,212.55 I $79,717.70 1 $3o1 ,494.85 II sso.826.45 1 88"1 71"1 $5,290.30 I 

HIGHWALLRECLAM · 

2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 10AJ 100% $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOAJ 100% $61,249.00 

NP HIGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 10.-iJ 100°AJ $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 380AJ 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39°h 100°h $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380.-iJ 1 OOOAJ $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0°A 100% $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0°A 100°h $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOA Ol!il $0.00 

HIGHWALL CA TOTAL l $293,745.00 II $59,327.23 I s1oo.14l $59,137.09 II $234,417.77 1 $204,616.91 1 

EROSION CONTROL 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 oo,t OOJt $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 ODJt oo,t $0.00 

RIO MOQUINO AND NPOITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0°A 0°A $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0 00 $0.00 $0.00 $0.00 oo,t 0% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOJt oo,t $0.00 

2E6I EROSION CONTROL CA TOTAL I $0.00 II $0.00 I so.oo 1 so.oo II so.oo I o%1 $o.oo 1 

EARTHWOFU<TASKTOTAL I $31,515,365.6611 $15,602,831.931 $3,070,056.491 $12,532,775.4411 $15,959,421.731 so§t1 5201 $7,62s.ooo.32 1 

UG ENTRIES ABAN 
.,~, t>.~n1 ~~=.a.L PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 oo $0.00 

CONFIDENTIAL~-------.----:-::-:-:-...- --=-:~---::-::-::-:o--~::-rr----::-POL -EPAO 1-001 0397 _ ___, 
l.~s_1_~-~1 ____ ------·---- . j ~~A~-~---~-~I?~..;.T _________ __L ___ s.:_o_o_o--'l.cl ____ $-'-o.o_o....~l ___ ..cs_o._oo__~..l ___ s_o_.o_oJI_,_I ----'$_o._o_o _._I ___ o_%...L....I __ ,_oo_"1-'-____ so_.oo J 



- - - - - - - - - - - - - - .. - - -
DETAIL FOR PTD 

JUNE 1992 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE OAJ VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1S02 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12Dfi: 100"A $14,106.34 

2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100"A $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 210AJ 100"A $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000fi: $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17DAJ 47% $53,274.54 

2S1J01 SEAL JP-S5-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 ODAJ 0% $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10DAJ OOJt $0.00 

Jp UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% so~~: $0.00 

2s1 I UG ENTRIES ABANDON CA TOTAL j $88,793.oo 11 $14,753.31 1 $359.731 $14,393.58 II $74,039.69 1 $53,274.54 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 $161 ,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 100% $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136Dfi: 10Q_% ($12,033.68) 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $129,947.70 $37,450.66 $92,497.04 $232,860.30 360Ji: 66% $206,319.97 
252 PITWATERCATOTAL $598,394.00 $420,038.43 $97,948.47 $322,089.96 $178,355.57 70°Ji: 83% $210,778.05 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1 '172.41 $0.00 $1,172.41 $1,774.59 40% 100% $1,774.59 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84°Al 90"A $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98°Al 950,t ($24,272.58) 

253 SS DEMOLITION CA TOl AL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92% 81_"A ($15,734.60) 

SURF STAC DECOM 
2S4XY NOT ASSIGNED I $0.0011 $o.oo L so.oo 1 so.oo 11 $o.oo L O%j O%j $0.oo 1 

2S4 SSDECOMCATOTAL j $o.oo II $o.oo 1 $o.oo 1 so.oo II so.oo 1 oo~ oo..tj $0.oo I 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 ODfi: 0% $0.00 
. NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: 0% $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 O"A 0% $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 O"A 00fi: $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: 0% $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 $0.00 $0.00 $0.00 $41,616.00 O"A 0% $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ 0% $0.00 

JP STRUcTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0% $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $169,608.33 $3,046.08 $166,562.25 ($18,043.33) ($39,885.86) 

ALL STRUCTURES SUBTOTAL $151,565.00 $169,608.33 $3,046.08 $166,562.25 ($18,043.33) ($39,885.86) 

2551 PERMANENTSTRUCTURESCATOTALj $193, 181.oo II $169,608.33 1 $3,046.08 1 $166,562.2511 $23.572.67 1 88~ 71~ ($39,885.86) 1 

/2S STRUOTURESTASKTOTALj $1.o56,197.oo II $766,985.23 l $107,861.931 $659,123.30 ll $289,211.771 73~ 780~ $208,432.131 

CONFIDENTIAL 
1 ,,., "w, 1, .. EPARE BED & SEED NP FLAT AREAS $137 .966.oo II $137,691.26 I $8.241 $137,683.02 II POL-EPA01-001 0398 
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JUNE 1992 

%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE • 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 640J! 90% $24,102.43 

NPSEEOING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86oA 900Jt $9,087.30 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 43°A 660Jt $127,491.00 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26% 500Jt $95,524.44 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82% 100% $9,761.30 

SP SEEDING SUBTOTAL $616.422.00 $253,214.28 $1,059.08 $252' 155.20 $363,207.72 41 OJt 660,t, $232,776.74 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 oo,t 0% $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 oo,t o% $0.00 

JP SE!;DING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 oo,t oo,t, $0.00 

2R1 I SEEDINGCASUBTOTAL I $836.732.oo 11 $443,322.95 1 $1,067.321 $442,255.63 11 $393,409.os 1 530~ 7401 $241.864.04 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $0.oo II $o.oo 1 $o.oo 1 $0.oo II $o.oo 1 oo1 0~ $o.oo 1 

12R2J01 !DELETED 1990 (IRRIGATION) $o.oo 11 $0.oo 1 $o.oo 1 $0.00 $o.oo 1 0~ oo1 $0.oo 1 

2R21 IRRIGATION CA. SUBTOTAL I $0.oo II $o.oo 1 $0.oo 1 $0.00 $0.oo 1 0~ ol $0.oo 1 

I2R REVEGETATION TASK TOTAL j $836,732.oo 11 $443,322.951 $1,067.32 1 $442,255.63 I $393,409.os 1 53~ ol $241,864.041 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 oo,t OOJ! $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $19,349.75 $1,115.37 $18,234.38 $61,825.25 240,t 35% ($52,098.23) 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 OOJ! 0% $0.00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $19,349.75 $1,115.37 $18,234.38 $66,925.25 220A OOJt ($52,098.23) 

SPECIAL CASES 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 QiM oo,t $0.00 
2T2J01 CUT JP-WS-01 SLOPES-GAVILAN $0.00 $0.00 $0.00 $0.00 O'M O'M $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 OOJ! OOJt $0.00 
2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OOJ! OOJ! $0.00 
2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 $0.00 OOJ! 0% $0.00 
2T2N01 CUT NP-W0-01 BENCHEs-RIO MOQUINO $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 690,t 100% $250,000.00 

2T2 SPECIAl CA SUBTOTAL $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% o% $250,000.00 

I TERRACING/SPECIAL TASK $9()0,eos.oo 11 $sao. 1ss.4o 1 $118,358.90 1 $461,826.50 II $320,719.60 1 64'§ . $197,901.771 

CONSTRUCTION TOTAL I $37,294,159.6611 $19,86S,450.491 $3,308,201.18 I $16,560,249.31 II $17,371,318.40 I sao~ $8,625,204.~1 I 

CONFIDENTIAL POL-EPA01-001 0399 
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JUNE 1992 

PY92 ACTUAL . ACTUAL .. 
WBSiDNO. · WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT · 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L01B PROJECT MANAGEMENT- PY92 $60,213.73 $0.00 $60,213.73 
1P1L01C $0.00 $0.00 $0.00 
1P1L01D $0.00 $0.00 $0.00 

I1P1 I POL MANAGEMENT CA TOTAL $60.213.73 1 $o.oo 1 $60,213.73 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $8.72 $0.00 $8.72 
1 P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I1P2 IE=NGJN!::ERINGCA TOTAL $8.72 1 $o.oo 1 $8.721 

· IPOLMANAGEMENTTASKTOTAL $60,222.45 I $o.oo I $60,222.45 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L01B ENGINEERING SERVICE5-PY92 $13,892.28 $0.00 $13,892.28 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $42,231.10 $0.00 $42,231.10 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

l1c1 JCONSTAUCTION MANAGEMENTCATOTAL. $56,123.38 1 $0.oo 1 $56,123.38 1 

tNTEAIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

!1c2 fiNTEAIM CMC CA TOTAL $0.oo 1 $o.oo 1 $0.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.oo I 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.oo 1 

1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 CO..OP AGREEMENT CONTINGENCY CA iOTA $409,000.00 $0.00 $4o9.ooo.oo 1 

[CONFIDENTIALJCTIONMANAGEMENTTASKTOTAL I $465.123.38 1 $o.oo 1 $465.123.38 1 POL-EPA01-001 0401 
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JUNE 1992 
'' 

: PY92. ACTUAL ACTUAL 

WBSIDNO; ... WORK PACKAGE DEScRIPTION '' ACTUAL COST EQUIP CREDIT CASH FLOW 

": fMANA<'iEMEN"'f TOTAL $525,345.83 1 $0.oo 1 $525,345.83 1 

t..CCAOMIN ;---

2L 1L01 COMPLETE 1990 (LCC G&A) I $0.oo 1 $0.oo 1 $0.oo I 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($5,744.08) 1 $0.oo 1 ($5,744.08) 

(LCC COSTSCAT<;)TAL .· ($5,744.oa) 1 $0.oo 1 ($5,744.08)1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PYOO, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

lLCC START-UP COSTS CATOTAL $1o8.oo3.oo I $0.oo 1 $1o8.ooa.oo 1 

lLCCAOMINISIRATION TASK 'TOTAL $102.258.92 1 so.oo 1 $1o2.2ss.92 1 

MOBILIZATION· 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 IMOBtUZATIONCATOTAL so.oo I $0.oo I $0.oo 1 

UNO SURVEY. 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $64,284.98 $1,515.51 $62,769.47 

ILANDSURVEYCA TOTAL' $64,284.98 1 $1,515.51 1 $62,769.47 1 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02, 02A OPERATOR TRAINING-PYOO & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $103,738.02 $0.00 $103,738.02 

12M3 ILCCTRAINING CA TOTAL $103,738.02 1 $0.oo 1 $103,738.02 1 

12M IMOBtUZAT,ON TASK TOTAL $168,~23.{)0 l .s1.s15.s1 I $166,507.491 

l3ACKFILUNG 

CONFIDENTIALTE1990(NPHAULROADS) $0.00 $0.00 $0.00 
POL-EPA01-001 0402 
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JUNE 1992 

PY92 ACTUAL· ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E1N02 HAUL TO NP PIT: NP-PS-17 $193,643.07 $0.00 $193,643.07 
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 
2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $11,002.10 $0.00 $11,002.10 
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $204,645.17 $0.00 $204,645.17 
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SPBACKFILLING SUBTOTAL $0.00 $0.00 $0.00 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $319,199.04 $74,634.26 $244,564.78 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $307,027.82 $72,881.10 $234,146.72 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.26 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $112,475.29 $24,017.46 $88,457.83 

2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $248,858.63 $56,945.49 $191,913.14 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-WO-o3 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 
2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT $12,110.58 $2,293.09 $9,817.49 

JPBACKFilUNG :SU8TOTAL $1,894,082.69 $432,525.92 $1,461,556.77 

!eACKFILUNG CATOTAl $2.098,727.86 1 $432,525.92 1 $1.666.201.94 1 

DUMP SlOPING 
2E2N01 CUT 8ENCH NP-W0~1 $14,542.40 $2,383.73 $12,158.67 

2E2N02 CUT SLOPES NP-W0~2(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 

2E2N04 COMPLETE 1990 (NP-WO-o4) $0.00 $0.00 $0.00 
2E2N05 CUT NP-WO-o6 SLOPES $0.00 $0.00 $0.00 
2E2N06 CUT NP-WT -o9 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

co 
t.~o DUMP SLOPING SUBTOTAL $32,971.59 $2,383.73 $30,587.86 

N Fl DENTIAL)MPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 POL-EPA01-001 0403 
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---
.· .. · .. ·· --PY9i:! ACTUAL.-. :. ACTUAL .. 

WBSIDNO. ·. WORK PACKAGEDESCRI~ION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 
2E2S03 CUT SP-W0-13B/W8-18A SLOPES $0.00 $0.00 $0.00 
2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 
2E2S05 CUT SP-W8-18B SLOPES $0.00 $0.00 $0.00 
2E2S06 COMPLETED 1990 (SP-W8-18CIWT-19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -Q3) $0.00 $0.00 $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-W8-06) $0.00 $0.00 $0.00 
2E2S11 COMPLETE 1990 (SP-WT -19A) $6,371.85 $0.00 $6,371.85 
2E2S12 COMPLETED 1990 (SP-WM-12/W$-11) $0.00 $0.00 $0.00 
2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0.00 
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 
2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 
2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 
2E2J02 CUT JP-WT -16D SLOPES $0.00 $0.00 $0.00 
2E2J03&3A CUT JP-W$-17 SLOPES $294,869.50 $54,648.34 $240,221.16 

2E2J04 CUT JP-P$-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $191.42 $0.00 $191.42 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J08 CUT JP-W8-01 SLOPES $0.00 $0.00 $0.00 
2E2J09 DELETED 1990 (JP-WT -o2A/02B/02C) $0.00 $0.00 $0.00 
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J12 CUT JP-W0-<>6 SLOPES $0.00 $0.00 $0.00 
2E2J13 CUT JP-W8-08/12 SLOPES $563.75 $20.99 $542.76 
2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 
2E2J15 CUT JP-W8-15AI15B SLOPES $30,389.63 $0.00 $30,389.63 
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J17 CUT JP-W8-16AI16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-04 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-W8-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-W$-198 SLOPES $17,991.23 $2,796.82 $15,194.41 
2E2J23 CUT JP-W8-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,366.40 $237.68 $1,128.72 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $317.96 $11.46 $306.50 
2E2J27 CUT JP-W0-18/66B SLOPES $0.00 $0.00 $0.00 

co NFIDENTIALTJP-W0-18/66CSLOPES $160.00 $5.58 $154.42 POL-EPA01-001 0404 
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DETAIL FOR PY92 

JUNE 1992 
.. .· 

.- . -.. -.· :.· PY92 _ ACTUAL ·ACTUAL ·;. -,• .. . .· . . - . .. 
EQUIP CREDiT .··c~FLOW:. WBSIDNO •.. WORK PACKAGE DESCRIPTION ACTUAL COST 

2E2J29 DELETED 1990 (JP-W0-()3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 (JP-W0-()3B) $0.00 $0.00 $0.00 
2E2J31 CUT SLOPES JP-W0-()4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W0-()4B $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 (JP-W0-()5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-W0-()5B) $0.00 $0.00 $0.00 

JPDUMPstOPING SUBTOTAL $648,240.54 $112,624.81 $535,615.73 

lou~PSLOPI~G CATOTAI. $687,583.98 1 $115,oo8.54 1 $572,575.44 I 

COVER Pt.ACEME~ 
2E3N01 HAUL SOIL FROM NP-SB~1 TO NP-D8 $89,573.66 $17,867.21 $71,706.45 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB~1 TO NP-09 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN~1 TO NP-D4 $6,500.00 $0.00 $6,500.00 
2E3N08 HAUL SOIL FROM SP-DN~1 TO NP-D1 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-DN~1 TO NP-D3 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-DN~1 TO NP-D5 $23,703.56 $0.00 $23,703.56 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31 
2E3N12 SOIL TO NP-D6 (BENCHES) $18,343.26 $3,892.51 $14,450.75 
2E3N13 HAUL SHALE FROM NP-Ws-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-D5 $10,976.85 $0.00 $10,976.85 
2E3N16 HAUL SHALE FROM NP-Ws-31 TO NP-DS $20,246.41 $4,155.64 $16,090.77 
2E3N17 HAUL SHALE FROM NP-Ws-31 TO NP-010 $88,675.18 $18,554.38 $70,120.80 
2E3N18 HAUL SHALE FROM NP-WS-()3 TO NP-D3 $6,465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-WS-()3 TO NP-02 $3,998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E3N21 HAUL SHALE FROM NP-WS-()3 TO NP-01 $0.00 $0.00 $0.00 

NP COYER Pl..ACEMENTSUBTOTAI.. $586,174.16 $109,184.77 $476,989.39 
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-sB $40,719.18 $0.00 $40,719.18 
2E3S02 SOIL BORROW SP-Ws-17(SP-02)FROM SP-SB $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00. 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 
2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $16,571.08 $0.00 $16,571.08 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $41,072.78 $0.00 $41,072.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

co ""'"<>'" <>~""IL BORROW (SP-D1B) FROM SP-SB-50 $31,946.76 $0.00 $31,946.76 
N FIDE NT IALALE BORROW (SP-13A)FROM SP-Ws-17 $2,396.27 $0.00 $2,396.27 POL-EPA01-001 0405 
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DETAIL FOR PY92 

JUNE 1992 

-·. ' PY9~ ACTUAL ACTUAL 
WBSIDNO. . . WORK PACKAGE DESCRIPTION . ACTUAL COST EQUIP CREDIT· CASH FLOW 
2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $0.00 $0.00 $0.00 
2E3S16 SHALE BORROW SP-P$-01 FROM SP-W5-07 $9,475.74 $0.00 $9,475.74 
2E3S17 SHALE BORROW (SP-14) FROM SP-W$-07 $7,063.07 $0.00 $7,063.07 
2E3S18 HAUL SHALE FROM SP-W$-07 TO SP-o4 $6,992.55 $0.00 $6,992.55 
2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-D10 $0.00 $0.00 $0.00 
2E3S20 HAUL SHALE FROM SP-W$-07 TO SP-38 $0.00 $0.00 $0.00 
2E3S21 HAUL SHALE FROM SP-W$-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $243,088.92 $16,412.03 $226,676.89 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $3,240.59 $71.04 $3,169.55 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 
2E3J07 HAUL SOIL FROM JP-SB-{14 TO D2 $0.00 $0.00 $0.00 
2E3JOB HAUL SOIL FROM JP-58-{14 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-{14 TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-{14 TO D12 $0.00 $0.00 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 (JP-58-54} $0.00 $0.00 $0.00 
2E3J18 HAUL SHALE FROM JP-W$-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00 
2E3J21 HAUL SHALE FROM JP-W$-15 TO D7 $0.00 $0.00 $0.00 
2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 
2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00 
2E3J24 HAUL SHALE FROM JP-WT-o2 TO DBA $0.00 $0.00 $0.00 
2E3J25 DELETED 1990 (JP-WT -Q2) $0.00 $0.00 $0.00 
2E3J26 DELETED 1990 (JP-WT -Q2) $0.00 $0.00 $0.00 
2E3J27 DELETED 1990 (JP-WT-Q2) $0.00 $0.00 $0.00 
2E3J28 HAUL SHALE FROM JP-WT-Q2 TO 015 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-o2 TO D16 $0.00 $0.00 $0.00 
JP COVER PLACI:MENT SUBTOTAL .. $3,240.59 $71.04 $3,169.55 

jCOVER PLACEMENT CA TOTAL $832,503.67 1 $125,667.84 1 $706,835.83 1 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-C$-23/24 TO NP-oP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

FIDE NT I ALP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
1<1 SP-C$-27/28/31/33/53 TO SP-QP-34 $0.00 $0.00 $0.00 CON POL-EPA01-001 0406 
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DETAIL FOR PY92 

JUNE, 1992 

PY92 ACTUAL ACTUAL 
WBSIDNO.·. . : ··. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S04 SP-GS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-GS-62/32 TO SP-QP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-GS-36 TO JP-QP-41 $22.910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-GS-38/37 TO JP-QP-41 $1,944.75 $327.59 $1,617.16 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4J04 HAUL CS FROM JP-GS-39 TO JP-QP-42 $0.00 $0.00 $0.00 

JP.CONTAMINATED SOIL SUBTOTAL $24,855.66 $5,470.78 $19,384.88 

j2E4 jCONTAMINATEDSOILCA TOTAL $24,855.66 1 $5,470.78/ $19,384.88 1 

tiiGHWAtlflECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP J:IIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HtGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALLSUBTOTAt. $0.00 $0.00 $0.00 

fHlGHWAllCA TOTAL .. $0.oo 1 $0.oo 1 $0.oo 1 

aiOSION CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RlOMOQUINO ANO NP PITCH SUBTOTAL $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

R()CKSU6TOTAl.. $0.00 $0.00 $0.00 

j2E6 !EROSION CONTRO.LCATOTAt $0.oo 1 $0.oo 1 $o.oo 1 

121: !EARTHWORK TASK TOTAL $3,64$,671,17 1 $678,67:3.08 I $2,964,ws..oe 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG eNTRY: NP SUSTOTAL $0.00 $0.00 $0.00 

CO NFI DENTIALAL P-13ADIT $o.oo 1 $0.oo 1 $0.oo 1 POL-EPA01-001 0407 
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'' 
PY92. ACTUAL ' ACTUAL 

WBSIDNO. - WORK PACKAGE DESCRIPTION - ACTUAL COST EQUIP CREDiT CASH FLOW 
_, 

2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES AaANPON Sl,JBTOTAt.. $1,859.70 $279.58 $1,580.12 
2S1J01 SEAL JP-Ss-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-Ps-46 ENTRIES $264.45 $10.33 $254.12 

Jf UG ENTRIES ABANDON SUBTOTAl $264.45 $10.33 $254.12 

l2S1 lUG ENTRIES ABANDON CA TOTAL $2,124.15) $289.91 l $1,834.24) 

PIT WATER ''. 

2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $11,676.16 $752.17 $10,923.99 
2S2 PITWATERCATOTAL $11,676.16 $752.17 $10,923.99 

SURF S'mUC DI:M 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 
2S3 SSOEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STAC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $o.oo 1 $0.oo 1 

2S4 SS OECoM CA TOTAL \ $0.00 \ $o.oo 1 $0.00 \ 

PEAMSTAUC: 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP:STRUCTUAES SUBTOTAl- - - $0.00 $0.00 $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STAIJCTUAE.S SUBTOTAL - . · _ $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP:Sll'IUCTVRES SUSTOTAL. = • $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $31,120.16 $671.67 $30,448.49 

ALL STRUCTURES SUBTOTAL $31,120.16 $671.67 $30,448.49 

1285 I PERMANENT STRUCTURES CA TOTAL $31,120.161 $671.671 $30,448.49 1 

I2S ,' . tsntUCTURESTASKTOTAL - _ $47,600.51 1 . $1.n4Asl $45,ae2.oe -I 
[SEEDBEDS- l 

CONFIDENTIALPAREBED &SEED NP FLAT AREAS $0.oo 1 $0.oo 1 $o.oo 1 POL-EPA01-001 0408 
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PY92 ACTUAL ACTUAL 
'' 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST· EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

Sf> SEEDING SUBTOTAL _ $152,308.25 $941.44 $151,366.81 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

./P SEEDING SUSTOTAL $0.00 $0.00 $0.00 

12R1 !sEEDING CASUBTOTAl $152.308.25 1 $941.441 $151,366.81 1 

fFlRIGATION _.- · 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2so1 I DELETED 1990 (IRRIGATION) $0.oo 1 $0.00 $0.oo 1 

12R2Jo1 I DELETED 1990 (IRRIGATION) $0.oo 1 $0.00 $0.oo 1 

I2R2 ltRAIGATION CA SUBTOTAL $0.oo 1 $0.00 $0.oo 1 

12R I REVEGETATION TASK TOTAL $152,308.25 1 $941.44 $15t,366.at 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $19,349.75 $1,115.37 $18,234.38 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA SUBTOTAL $19,349.75 $1,115.37 $18,234.38 

SPECIAl CASES _ ·-
2T2S01 CUT SP-5W-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-WS-Q1 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 
2T2J03 CUT JP-WO-Q3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 
2T2J04 CUT NORTH JP-Ws-19 BENCHES $0.00 $0.00 $0.00 
2T2N01 CUT NP-WO-Q1 BENCHE$-RIO MOQUINO $560,835.65 $117,243.53 $443,592.12 
2T2 ~P~IAt..CA SUI'HOTAL $560,835.65 $117,243.53 $443,592.12 

!TERRACING/SPECIAL TASK $sso,t a5Ao I $118-,$58.90 I $461 .~2e.60 I 

fCONSTRUCTION TOTAL $4.694,113.25 I $8ot,2ea.aa I $3.892.~49.a7 1 

CONFIDENTIAL POL-EPA01-001 0409 
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MAY, 1992 

pyg2 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

JACKPILE 
PU92 

PY90 &91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

YTD YTDACTUAL YTDACTUAL 
WBSIDNO, WORK PACKAGE DESCRIPTIO!~~ · ACTUAl.. COST EQUif' CRI:DIT CASHFl.OW 
~GMT CA SUMMAR 

1P1 POL MANAGEMENT CA TOTAL $56,094.09 $0.00 $56,094.09 
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 

fP POLMANAGEMENTTASKTOTAL $56,094.09 $0.00 $56,094.09 
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $31,723.70 $0.00 $31,723.70 
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $440,723.70 $0,00 $440,723.70 
1 MANAGEMENT TOTAL $496,817.79 $0.00 $496,817.79 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
2L2 LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

2L LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,258.92: 
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
2M2 LAND SURVEY CA TOTAL $55,623.26 $1,292.91 $54,330.35 
2M3 LCC TRAINING CA TOTAL $77,459.22 $0.00 $77,459.22 

2M MOBILIZATION TASK TOTAL $133,082.48 $1,292.91 $131,799.57 
2E1 BACKFILLING CA TOTAL $1,788,714.56 $368,433.19 $1,420,281.37 
2E2 DUMP SLOPING CA TOTAL $572,523.79 $95,295.95 $477,227.84 
2E3 COVER PLACEMENT CA TOTAL $653,931.14 $94,557.00 $559,374.14 
2E4 CONTAMINATED SOIL CA TOTAL $22,966.23 $5,143.19 $17,823.04 

2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00 
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $3,038,135.72 $563.429.33 $2,474,706.39 
2S1 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 
2S2 PIT WATER CA TOTAL $10,392.10 $712.42 $9,679.68 
2S3 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $23,013.39 $530.42 $22,482.97 

2S ~UCTURESTASKTOTAL $38,275.68 $1,593.45 $36,682.23 
2R1 SEEDING CA SUBTOTAL $120,152.25 $765.95 $119,386.30 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $120,152.25 $765.95 $119,386.30 
2T/2S TERRACING/SPECIAL CASES $563,334.21 $117,960.98 $117,960.98 

CONFIDENTIAL 

- - - - - - - -

POL-EPA01-001 0411 
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MAY 1992 

PY92 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2 CONSTRUCTION TOTAL $3,995,239.26 $685,042.62 $2,982,784.39 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $496,817.79 N/A $496,817.79 

2 CONSTRUCTION TOTAL $3,995,239.26 $685,042.62 $3,310,196.64 

GRAND TOTAL $4,492,057.05 $685.042.6:! $3,807,{)14.43 

CONFIDENTIAL POL-EPA01-001 0412 
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JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 
MOBILIZATION 

WBSIDNO, 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 
1C2 
103 

10 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 
2R2 

2R 
2T/S 

WORI( PACKAGE OE;SCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-QP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UP COSTS CA TOTAL 

lCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 
EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 
PERMANENT STRUCTURES CA TOTAL 

STRUCTURESTASKTOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
·REVEGETATION TASK TOTAl 

TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $56,094.09 
$0.00 $1,042,765.06 $0.00 

$85,607.08 $1,177,720.92 $56,094.09 
$444,897.02 $302,825.07 $31,723.70 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 
$650,013.45 $302,825,07 $440,723,70 
$735,620.53 $1,480,545.99 $496,817.79 

$811,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $55,623.26 
$135,461.50 $54,635.05 $77,459.22 

. $691,697.5o $200,048.96 $133,082.48 
$3,104,841.60 $1,757,541.35 $1,788,714.56 
$1,436,751.40 $1,811,803.92 $572,523.79 

$194.07 $3,432,344.30 $653,931.14 

$117,322.06 $240,979.58 $22,966.23 
$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $3,038,135.72 
$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $10,392.10 

$137,009.53 $22,829.59 $2,746.04 

$0.00 $0.00 $0.00 
$72,316.96 $66,171.21 $23,013.39 

$610,082.79 $109,235.93 $38,275.88 
$31,304.00 $259,710.70 $120,152.25 

$0.00 $0.00 $0.00 
$31,304.00 $259,710.70 $120,162.25 

$0.00 $0.00 $563,334.21 

- - - - - - -

MAY 1992 
TOTALPTO 

ACTUAL COST ·TOTAL COST 
PY90. 91 &92 ESTIMATE 

$276,657.03 $904,998.00 
$1,042,765.06 $1,006,614.00 
$1,319,422.09 $1 ,911.612.00 

$779,445.79 $1,205,821.10 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1,393,562.22 $3,905,840.00 
$2,712,984.31 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1,415,355.52 $1,696,400.00 
$440,076.57 $461,363.00 
$317,196.60 $551,873.00 
$267,555.77 $486,228.00 

$1,024,828.94 $1,499,464.00 
$6,651,097.51 $13,718,836.00 

$3,821,079.11 $7,564,988.00 
$4,086,469.51 $11,745,735.00 

$381,267.87 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 

$14,999,241.23 $33,749,928.00 
$14,753.31 $128,147.00 

$418,754.37 $416,990.00 
$162,585.16 $175,829.00 

$0.00 $0.00 

$161,501.56 $278,783.00 
$757,594.4() $999,749.00 
$411,166.95 $1,738,609.00 

$0.00 $0.00 
$411,166.95 $1, 738,60!J.OO 
$563,334.21 $900,905.00 

POL-EPA01-001 0413 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $3,995,239.26 $19,171,521.25 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $496,817.79 $2,712,984.31 $5,817,452.00 
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $3,995,239.26 $19,171,521.25 $46,204,210.00 

GRAND TOTAL $1,979,926.82 $9,412,522.69 $4,492,057.06 $21,1184,505.56 $52,0.21,662.00 

CONFIDENTIAL POL-EPA01-001 0414 



- -
WBSIDNO, 

PY90 

PY91 & PY92 

INTERIM 
MOBILIZATION 

WBSID NO, 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

253 

2S4 

2S5 

2S 
2R1 
2R2 

2R 
2T&2CS 

- - -
WORK PACKAGE DESCRIPTION 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-oP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 
HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 
EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA. SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - - - ... - -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTDACTUAL PTDACTUAl REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$498,170.00 $276,657.03 $0.00 $276,657.03 $196,262.81 
$1 ,042, 765.06 $1,042,765.06 $0.00 $1,042,765.06 $0.00 
$1,540,935.06 $1,319,422.09 $0.00 $1,319,422.09 $196,262.81 
$1,027,681.10 $779,445.79 $0.00 $779,445.79 $248,235.31 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 
$4,027,700.00 $1,393,562.22 $0.00 $1,393,562,22 $2,639,235.31 
$5,568,635.06 $2,712,984.31 $0.00 $2,712,984.31 $2,835,498.12 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 

$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1,528,400.00 $1 ,415,355.52 $0.00 $1.415,355.52 $84,044.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$650,315.00 $317,196.60 $6,947.82 $310,248.78 $346,911.11 
$361,628.00 $267,555.77 $3,635.60 $263,920.17 $12,540.78 

$1,456,560,00 $1,024,828.94 $10,633.94 $1,014,195.00 $359,451.89 
$14,947,547.82 $6,651,097.51 $1 ,291 ,553. 78 $5,359,543.73 $8,343,338.31 

$9,028,054.96 $3,821,079.11 $735,489.07 $3,085,590.04 $5,206,975.85 

$6,753,878.13 $4,086,469.51 $850,161.76 $3,236,307.75 $2,667,408.62 

$432,039.00 $381,212.55 $79,717.70 $301,494.85 $50,826.45 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$0.00 $0.00 $0.00 $0.00 $0.00 

$31,455,264.91 $14,999,185.91 $2,957,112.45 $12,042,07a.46 $16,502,967.00 
$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$598,394.00 $418,754.37 $97,908.72 $320,845.65 $179,639.63 

$175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $161,501.56 $2,904.83 $158,596.73 $31,679.44 

$1,058.197.00 $757,594.40 $107,680.93 $649,91S.47 $298,602.60 
$836,732.00 $411,166.95 $891.83 $410,275.12 $425,565.05 

$0.00 $0.00 $0.00 $0.00 $0.00 

$836,732.00 $411,166.95 $891.83 $410,27$.12 $425,565.05 
$900,905.00 $563,334.21 $117,960.98 $445,373.23 $256,744.95 

MAY 1992 
%OF REPORtED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

MAY, 1992 

%OF REPORTED ESTIMATED 
ESTIMATE OJt, VARIANCE 

SPENT COMPLETE AT COMPLETION 

56DA 750Jt $127,701.61 
1000Jt 100% $0.00 

86°A 93% $127,701.61 
76°A 77% $21,303.42 

103°A 103% $0.00 

15°,t 14% ($109,000.00) 
35% 340h ($87,iJ96.58) 
49°A 49% $40,005.03 

99% 100% $0.00 
85% 85Dh $289.02 

93~ 100% $289.02 

99°A 99% $0.00 

49°A 860Jt $288,908.54 

74°h 730Jt ($68.86) 

70°AJ 87% $288,839,68 

44o,i) 47'_% $3,430,941.40 
42% 42% $1,734,827.38 

6H-Il 67Dh $1,922,453.21 

88°h 710Jt $5,291.42 

20°h 660Jt $204,616.91 
oo..t 0DJt $0.00 

48°AJ 50°A $7,298,130.33 

17°h 41DJt $53,274.54 

70% 83% $212,663.37 

92°A 81% ($15,734.60) 

0% 0% $0.00 

84°A 69% ($37,240.63) 

72°..t 77% $212,962.68 
49% 77% $305,622.60 

oo,t 0% $0.00 

4~ 0% $305,622.60 
32Dh ($489,601.69) 

POL-EPA01-001 0415 
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JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMAR'! 

1 P1 
1P2 

1P 
1C1 
1C2 
1C3 

10 
1 

CONSTCA SUMRY 
2L1 

2L2 
2L 

2M1 
2M2 
2M3 

2M 

2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

253 

2S4 

2S5 

28 
2R1 
2R2 

2R 
2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-QP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCATOTAL 
LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCATOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURESCA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $36,357.63 
$0.00 $1,042,765.06 $0.00 

$85,607.08 $1,177,720.92 $36,357.63 
$444,897.02 $302,825.07 $27,205.57 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $0.00 
$650,013.45 $302,825.07 $27,205.57 
$735,620.53 $1,480,545.99 $63,563.20 

$811,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $42,498.67 
$135,461.50 $54,635.05 $58,152.50 
$691,697.50 $200,048.96 $100,651.17 

$3,104,841.60 $1,757,541.35 $1 ,408,032.61 
$1,436,751.40 $1,811,803.92 $394,949.86 

$194.07 $3,432,344.30 $393,929.95 

$117,322.06 $240,979.58 $22,910.91 

$58,321.27 $1,005.96 $0.00 
$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $2,219,823.33 
$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $7,940.93 

$137,009.53 $22,829.59 $2,746.04 
$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $9,321.21 
$610,082.79 $109,235.&3 $22.132.33 

$31,304.00 $259,710.70 $27,825.13 
$0.00 $0.00 $0.00 

$31,304.00 $259,710.70 $27,825.13 
$0.00 $0.00 $526,558.27 

- - - - - - - -

APR 1992 ., 
TOTALPTD 

ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$256,920.57 $904,998.00 
$1,042,765.06 $1 ,006,614.00 
$1,299,685.63 $1,911,612.00 

$774,927.66 $1,205,821.10 
$205,116.43 $200,018.90 

$0.00 $2,500,000.00 
$980,044.09 $3,905,840.00 

$2,279,729.72 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1 ,415,355.52 $1,696,400.00 
$440,076.57 $461 ,363.00 
$304,072.01 $551,873.00 
$248,249.05 $486,228.00 
$992,397.63 $1,499,464.00 

$6,270,415.56 $13,718,836.00 
$3,643,505.18 $7,564,988.00 
$3,826,468.32 $11,745,735.00 

$381 ,212.55 $323,637.00 
$59,327.23 $396,732.00 

$0.00 $0.00 
$14,180,928.84 $33,749,928.00 

$14,753.31 $128,147.00 
$416,303.20 $416,990.00 
$162,585.16 $175,829.00 

$0.00 $0.00 
$147,809.38 $278,783.00 
$741,451.05 $009,749.00 
$318,839.83 $1,738,609.00 

$0.00 $0.00 
$318,839.&3 $1,738,609.00 
$526,558.27 $900,905.00 

POL-EPA01-001 0416 
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2 

2 
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WORK PACKAGE DESCRIPTION 

TOTAL COST 
ESTIMATE 

CONSTRUCTION TOTAL $37,234,058.91 
--:· 

',•'• 
.... 

. •: ,:: 

PTD ACTUAL ACTUAL 
ACTUAL COST EQUIP CREDIT CASH FLOW 
$19,171 ,465.93 $3,194,280.13 $15,977,185.80 
:, ..... .:··· •'•• -·· ·:·-·.. :-... : .<· .. 

MAY 1992 
%OF REPORTED ESTIMATED 

REMAINING ESTIMATE % VARIANCE 
COST ESTIMATE SPENT COMPLETE AT COMPLETION 

$17,927,376.37 51°h 54% $7,616,242.62 
:·:.·:: : .. : ··.t ,::._:·.' 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,635.06 $2,712,984.31 N/A $2,712,984.31 $2,835,498.12 49"h $40,005.03 

CONSTRUCTION TOTAL $37,234,058.91 $19,171,465.93 $3,194,280.13 $15,977,185.80 $17,927,376.37 51°h 54"h $7,616,242.62 

GRANDTOTAL $42,802,693.97 $21,884,460.24 $3,194,280.1~ $18,690,170.11 $20,762,874.49 51% 530Jt $7,656,247.64 

CONFIDENTIAL POL-EPA01-001 0417 

-



- - -- - - -- ... - - - - - - - - - -
2 CONSTRUCTION TOTAL $7.244,305.29 $7,931,976.70 $2,999,249.15 $18,175,531.14 $46,204,210.00 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $63,563.20 $2,279,729.72 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,999,249.15 $18,175,531.14 $46,204,210.00 

GRAND TOTAL $7,979,925.82 $9.412,522.69 $3,062,812.35 $20,455,260.86 $52,021,662.00 

CONFIDENTIAL POL-EPA01-001 0418 
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WBSIDNO. 

PU92 

PY90 &91 

INTERIM 
MOBILIZATION 

WBSIONO, 
~GMTCASUMMAA 

1P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 
2E4 

2E5 
2E6 

2E 
2S1 
2S2 
2S3 
284 
2S5 

2S 
2R1 
2R2 

2R 
2T/2S 

APR 1992 ., 

PY92 ACTUAL ACTUAL 
WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

JACKPILE 
PROJECT TO DATE: SUMMARY 2 

(ACTUALS INCLUDED IN PY92) 

YTD YTOACTUAL YTOACTUAL 
WORK PACKAGe DESCRIPTION ACTUAL COST EQUIP CREDIT CASHFI..OW 

POL MANAGEMENT CA TOTAL $36,357.63 $0.00 $36,357.63 
POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 

POLMANAGEMENTTASKTOTAL $36,357.63 $0.00 $36,357.63 
CONSTRUCTION MANAGEMENT CA TOTAL $27,205.57 $0.00 $27,205.57 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 
CONSTRUCTION MANAGEMENT TASK TOTAl. $27,205.G7 $0,00 $27,205,57 

MANAGEMENT TOTAL $63,563.20 $0.00 $63,563.20 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START-UPCOSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,200.92. 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $42,498.67 $967.07 $41,531.60 
LCC TRAINING CA TOTAL $58,152.50 $0.00 $58,152.50 

MOBILIZATION TASK TOTAL $100,651.17 $967.07 $99,684.10 
BACKFILLING CA TOTAL $1,408,032.61 $288,994.67 $1,119,037.94 

DUMP SLOPING CA TOTAL $394,949.86 $63,398.27 $331,551.59 
COVER PLACEMENT CA TOTAL $393,929.95 $48,927.27 $345,002.68 

CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 
EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

EARTHWORK TASK TOTAL $2,219,823.33 $406,463.40 $1,813,359.93 
UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 

PIT WATER CA TOTAL $7,940.93 $660.52 $7,280.41 
SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SS DECON CA TOTAL $0.00 $0.00 $0.00 
PERMANENT STRUCTURES CA TOTAL $9,321.21 $229.82 $9,091.39 

STRUCTURES TASK TOTAL $22,132.33 $1,240.95 $20,891.38 
SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
REVEGETATION TASK TOTAL $27,825.13 $123.13 $27,702.00 
TERRACING/SPECIAL CASES $526,558.27 $110,431.45 $110,431.45 

CONFIDENTIAL 

- - - - - - - -
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APR 1992 ., 

PY92 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2 CONSTRUCTION TOTAL $2,999,249.15 $519,226.00 $2,174,327.78 

JAOKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $63,563.20 N/A $63,563.20 

2 CONSTRUCTION TOTAL $2,999,249.15 $519,226.00 $2.480,023.15 

GRAND TOTAL $3,062,812.35 $519,226.00 $2,643,586.35 

CONFIDENTIAL POL-EPA01-001 0420 



- - - - - - - - - - -
JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 

MOBILIZATION 

WBSIDNO, 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2l2 
2L 

2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

253 

2S4 

2S5 

2$ 
2R1 
2R2 

2R 
2T/S 

WORK PACKAGE; OESCRlPTlON 

POL MANAGEMENTCA TOTAL 
pOL OTHER PROGRAMSCA TOTAL 

POL ~ANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CATOTAL 
CO-QP AGREEMENT CONTINGECY CA TOTAL 
CONSTFUJCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UPCOSTSCATOTAL 

lCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOSIUZATION TASK TOTAL 
BACKFILLING CATOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCA TOTAL 
EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CATOTAL 

SS DEMOLITION CA TOTAL 
SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $26,724.21 
$0.00 $1,042,765.06 $0.00 

$85,807,08 $1,tn,720.92 $28,724.21 
$444,897.02 $302,825.07 $24,161.34 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $0.00 
$650,013.45 $302,625,07 $24,161,34 
$735,620.53 $1,480,545.99 $50,885.55 

$811,000.40 $0.00 ($5,744.08) 

$382,790.20 $119,306.00 $108,003.00 

$1;193,790.80 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $33,353.62 
$135,461.50 $54,635.05 $46,342.13 

$691,697.50 $200,048.96 $19,695.75 
$3,104,841.60 $1,757,541.35 $1,105,069.19 
$1,436,751.40 $1,811,803.92 $313,881.84 

$194.07 $3,432,344.30 $364,893.76 

$117,322.06 $240,979.58 $22,910.91 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $1,806,755.70 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,ooe.n $4,381.28 

$137,009.53 $22,829.59 $2,304.54 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $3,861.15 

$610,082.79 $109,235.93 $12,671.12 
$31,304.00 $259,710.70 $27,825.13 

$0.00 $0.00 $0.00 
$31,304.00 $259,710.70 $27,825.13 

$0.00 $0.00 $370,117.62 

- - - - - - - -

MAR., 1992 

TOTALPTO 
ACTUAL COST TOTAL COST 
f'Y90.91 &92 ESTIMATE 

$247,287.15 $904,998.00 
$1,042,765.06 $1,006,614.00 
$1,290,052.21 . $1,911,812,00 

sn1,883.43 $1,205,821.10 
$205,116.43 $200,018.90 

$0.00 $2,500,000.00 
$976,999,$8 $3,905,840.0<1 

$2,287,052.07 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1,415,365.52 $1,696,400.00 
$440,076.57 $461,363.00 
$294,926.96 $551,873.00 
$236,438.68 $486,228.00 
$971,442.21 $1,499,464.00 

$5,967,452.14 $13,718,836.00 
$3,562,437.16 $7,564,988.00 
$3,797,432.13 $11,745,735.00 

$381,212.55 $323,637.00 
$59,327.23 $396,732.00 

$0.00 $0.00 
$13,767,881.21 $33,749,928.00 

$14,753.31 $128,147.00 
$412,743.55 $416,990.00 
$162,143.66 $175,829.00 

$0.00 $0.00 
$142,349.32 $278,783.00 
$731,989.84 $999,749.00 
$318,839.83 $1,738,609.00 

$0.00 $0.00 
$318,839.83 $1,738,$)9.00 
$370,117.62 $900,905.00 

POL-EPA01-001 0421 



- - - - - - -
WBSIONO. · 

PU92 

PY90 &91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
~GMT CA SUMMAR 

1P1 
1P2 

1P 
1C1 
1C2 
103 

lC 
1 

CONSTCA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 
2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 
284 

2S5 

2S 
2R1 
2R2 

2R 
2T/2S 

MAR 1992 ., 

pyg~ ACTUAL ACTUAL 

WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

JACKPILE 
PROJECT TO DATE: SUMMARY 2 

(ACTUALS INCLUDED IN PY92) 

YTD YTDACTUAL YTDACTUAL 
WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASHF\.,OW 

POL MANAGEMENT CA TOTAL $26,724.21 $0.00 $26,724.21 

POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 
POLMANAGEMENTTASKTOTAL $26,724.21 $0.00 $26,724.21 

CONSTRUCTION MANAGEMENT CA TOTAL $24,161.34 $0.00 $24,161.34 
INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-QP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

CONSTRUCTION MANAGEMENT TASK TOTAl. $24,16U4 $0,0(1 $24,161,34 
MANAGEMENT TOTAL $50,885.55 $0.00 $50,885.55 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAl $102,258.92 $0.00 $102,258.92 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $33,353.62 $736.60 $32,617.02 
LCC TRAINING CATOTAL $46,342.13 $0.00 $46,342.13 

MOBILIZATION TASK TOTAL $79,695.75 $736.60 $78,959.15 
BACKFILLING CATOTAL $1,105,069.19 $225,892.16 $879,1n.o3 

DUMP SLOPING CATOTAL $313,881.84 $49,362.05 $264,519.79 

COVER PLACEMENT CA TOTAL $364,893.76 $48,565.72 $316,328.04 
CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

EARTHWORK TASK TOTAL $1,806,755.70 $328,963.12 $1,4n,792.58 
UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 

PIT WATER CA TOTAL $4,381.28 $75.44 $4,305.84 

SS DEMOLITION CA TOTAL $2,304.54 $49.17 $2,255.37 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTUAESCA TOTAL $3,861.15 $68.35 $3,792.80 

STAUCTUAESTASKTOTAL $12,$71.12 $482.t17 $12,188.25 
SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
REVEGETATION TASK TOTAL $27,825.13 $123.1ll $27,702.00 
TERRACING/SPECIAL CASES $370,117.62 sn,951.99 $77,951.99 

CONFIDENTIAL 

- - - - - - - -
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--------~----------

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,399,324.24 $17,575,606.23 $46,204,210.00 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $50,885.55 $2,267,052.07 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,399,324.24 $17,575,606.23 $46,204,210.00 

GRAND TOTAL $7,979,925.8~ $9,41 ~.522.81) $2.450.~09.79 $19,942,658.30 $52-021,662.00 

CONFIDENTIAL POL-EPA01-001 0423 
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MAR 1992 .. 

PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,776,852.89 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $50,885.55 N/A $50,885.55 

2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,991,066.53 

GRAND TOTAL $2.450,209.79 $40S,.257.71 $2,041,952.08 

CONFIDENTIAL POL-EPA01-001 0424 



I 
I 
I 
I WP# 

I lPlLOlB 

1C1L05B 

I lClLOlB 

2L2L02B 

I 2M3L02B 

I 2M2J01 

2S5J09 

I 2R1N01/02 

I 
2R1S01/02 

2S2J01A 

I 2E1J27 

2E1J03 

I 2E1J04 

I 
2E3N03 

2T1S01 

I 2E2J03 

2E3N12 

I 
I 
I 
I 
I 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION 

POL Project Mangement-PY92 

Environmental Monitoring-PY92 

Engineering/ Consulting Services 

LCC Insurance-PY92 

Training-PY92 

Surveying-J ackpile Area-PY92 

Fencing 

Reseed N. Paguate areas 

Reseed S. Paguate areas 

Dewater Jackpile Pit 

JP-PS-27 to Backfill 

JP-PS-24 to Backfill 

JP-PS-25 to Backfill 

Soil to NP-D7 

South Paguate Terraces 

Cut Slopes JP-WS-17 

Soil to D6 (benches) 

REMARKS 

on-gomg; 

on-gomg; 

on-going; 

on-gomg; 

on-gomg; 

on-gomg; 

on-gomg; 

idled; 

idled; 

on-gomg; 

in-progress; 

in-progress; 

in-progress; 

substantially complete; 

in-progress; 

in-progress; 

substantially complete; 

POL-EPA01-001 0425 
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CONFIDENTIAL 

5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for June, 1992 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for June, 1992 

POL-EPA01-001 0426 
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CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

NONE for June, 1992 

POL-EPA01-001 0427 



I 
I 
I 
I WORK 

PACKAGE 

I 
NUMBER 

2L2L01 

I 2M1L05 
2M1L06 
2M1L07 

I 
2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 
2E1N04 
1C2L01 & 02 
2S2N01 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 & 02B 

I 1C1L01 
2L2L02 
2L1L01 

I 
2S2S01 
2E1N03 
2E1N05 
2E1N06 

I 2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 
2E2S11 
2E2S12 
2E2S15 
2E2S19 

I 2E4S07 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of June, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 

POL-EPA01-001 0428 



I 
I 
I 
I WORK 

PACKAGE 
NUMBER 

I 
2E2N03 

I 
2E2N02 
2E2J15 
2E3N14 
2E3N15 

I 2E3S16 
2E3S18 
2E2N08 

I 2E3S20 
2E3N02 
2E3N19 

I 
2E3N09 
2E3N18 
2E1N02 
2E3N10 

I 2E1S02 
2E1N10 
2E3N07 

I 
2E3S13 
2E3S19 
2E3N08 

I 
1C1L05A 
1P1L01A 
1C1L01A 
2M2N01 

I 2M3L02A 
2L2L02A 
2M1X01 

I 
2S2J01 
2S5J02 
2S5S02 

I 
2S5N02 
2E5S02 
2E5S01 
2E5N02 

I 2E5N01 
2E2S02 
2E1S03 

I 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of June, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim S. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 

WORK 

I PACKAGE 
NUMBER 

I 2E2S17 
2E2S16 

I 
2E2S14 
2S1S01 
2E2N07 
2E4N01A 

I 2E4N01B 
2E3Sll 
2E2S03 

I 2E2J20 
2E3S09 
2E3J15 

I 
2E3S08 
2E3S03 
2E3S17 
2E3S02 

I 2E3S14 
2E3S01 
2E3S21 

I 2E4N01 
2E2J24 
2E3N06 

I 
2E3N13 
2E3S12 
2S1S02 
2E3S07 

I 2E1J06 
2E3S05 
2E3S06 

I 2E3S04 
2E1J05 
2E3N04 

I 
2S1S04 
2E4J01 
2E2J21 
2E3N16 

I 2E1J13 
2E2J14 

I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of June, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
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CONFIDENTIAL 

6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handled thru June, 1992 is approximately 19.2 million cubic yards. 
Project progress is approximately 15 months ahead of the baseline. Mild weather 
conditions have allowed for uninterrupted operations. Cash flow is tracking at 95% 
of the Project Year forecast. All earthmoving activity is now concentrated in the 
Jackpile portion of the Project Site. 
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CONFIDENTIAL 

6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for June, 1992 
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CONFIDENTIAL 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--JUNE, 1992 
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Office of 
Reclamation Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

I Date: July 7, 1992 
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To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF JUNE, 1992 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. The reseeding sub-contractor, James Ranch, has finished working on the 
desiginated areas. 

The scrapers were hauling shale and topsoil to NP-W0-02 and the Rio Moquino bench cut on NP
W0-01 & NP-W0-02. The scrapers are also going to be hauling protore from JP-PS-27 to JP-OP-
41 on into July. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through July. 

The dozers are in several different areas: pushing JP-WS-17 into JP-OP-41, working with the 
scrapers on NP-W0-01 and NP-W0-02, working with the trucks pushing protore at JP-PS-24 and 
JP-PS-25. Terracing on SP-WS-13B. The dozers should be in these places through July. 

Weather Station is on line. Power and data settings are installed. Data is being collected. 

Air station filters- None were taken to TMA\Eberline. No air filter results received and nothing 
to log this month. All air pumps ran very well. The RGM-2 is running very well and recording 
data. The RGM-2 unit data is being logged on the computer. The TLD badge will be exchanged 
next month. The radon detectors will also be exchanged next month. 

Gamma surveys continue to read below twice background in all buildings and lunch trailers. A 
gamma survey was done on JP-W0-14. Some hot spots were found and logged. Average reading 
was less than 10 times background. TMA \Eberline took no alpha measurements this month. 

Assagai Labs was out to take water samples from the newly drilled water wells and other water 
wells that weren't sampled the first time. Results from the first set of sampled wells has been 
received and logged. Other water results are pending. 

Fencing has kept the horses out of the revegetated areas and is continuing on the east side of the 
Jackpile area. A gate will be installed for access to sheep camps beyond the Jackpile boundary. 

The technicians are involved with tutoring the Tribal personnel on the use of their computer and 
its software. This training is available to all who are interested. 

The RPM office has given tours this month to many organizations including an environmental 
group from all over the states led by George Ferris of the BIA, the Tribal Planners office who was 
showing off prospective business opportunities that could involve the mine site or its materials and 

I 
a g_roup of children and staff members from the village of Paguate interested in there 
environment. 
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Inspection Report for month of June contd. 

James Ranch is finished reseeding the North and South Paguate areas including slopes. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is running. 

2. TLD Badges and Radon Detector to be exchanged next month. 

3. Fencing continues in revegetated areas and in the East Jackpile area. 

4. Trai~ng is being provided to the Planners, Facilities and Social Services personnel and will be 
ongomg. 

5. Tours were given to visiting students and environmental groups. 

6. James Ranch has finished reseeding this month. 

7. Water samples have been taken in newly drilled wells and other inaccessible wells. 

FILE: INSP0692.DOC 

-2-
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